



Triview Metropolitan District

Proposed Northern Delivery System

	Qtr 4, 2021	Qtr 1, 2022	Qtr 2, 2022	Qtr 3, 2022	Qtr 4, 2022	Qtr 1, 2023	Qtr 2, 2023	Qtr 3, 2023	Qtr 4, 2023	Qtr 1, 2024	Qtr 2, 2024	Qtr 3, 2024	Qtr 4, 2024	Qtr 1, 2025	Qtr 2, 2025	
Design Process	Yellow bar															
Permitting	Blue bar															
Construction			C	C	FRRP	FRRP	FRRP	FRRP	A/Pump	A/Pump	A/Pump	A/Pump				
Reclamation						Green bar										

C= Segment C Triview

FRRP=Fox Run Regional Park

A/Pump=Segment A and Pump Station